

## Advanced Work Packaging

A wellness plan for capital projects



Improved Schedule Compliance

Notable Cost Savings

Improved Safety Performance

Accurate Project Predictability

Alignment Among Stakeholders

Enhanced Project Predictability

### Advanced Work Packaging (AWP)

is a disciplined approach to improving project predictability by aligning planning and execution activities across the project lifecycle, from project setup to startup and turnover. AWP incorporates the best practices of Lean and Agile in its execution.



Construction Work Area (CWA)



Procurement Work Package (PWP)



Construction Work Package (CWP)




Engineering Work Package (EWP)



Installation Work Package (IWP)



System Work Package (TWP)



**Additional Benefits of AWP**



**Michael McBean**

Director

Business Development

michael.mcbean@ptaginc.com


+1-713-816-3932

**AWP and the Digital Advantage**

Repeatability and Predictability are the goals for the AWP Systems.


**Primary Objectives**

**The Digital Advantage**



The digitization of the project is a value-add and is leveraged across the asset's life cycle.

**Advanced Work Packaging**



**Keith Henson**

Senior Project Advisor

keith.henson@ptaginc.com

+1-979-216-7064